
October 11, 2022 

Tim Kennedy 

ATLANTIC 

�6..PACIFIC 
---COMMUN IT IE 5---

Florida Housing Finance Corporation 

227 North Bronaugh Street, #5000 

Tallahassee, FL 32301 

RE: Brownsville Transit Village V {2020-023DB), RFA 2019-102 

Loan Closing Deadline 

Dear Mr. Kennedy: 

Brownsville Transit Village V received a firm commitment on January 25, 2022 for a $3,900,000 CDBG-DR 

loan, and a loan closing deadline, approved by approved by the FHFC Board on June 17, was extended to 

November 1, 2022. We respectfully request an additional extension of the loan closing deadline from 

November 1, 2022 to February 1, 2023, and a waiver of the extension fee. 

The HUD underwriting timeline for a firm commitment of the FHA 221(d)(4) loan continues to delay the 

projected closing date. The current timeline has us closing on the construction financing in mid-November 

2022 and we are therefore requesting to extend the loan closing deadline. Despite the loan closing delay, 

we do not believe an extension will hinder the development from being constructed before the 2024 

deadline. 

Should you and or staff have any questions or concerns, please do not hesitate to contact us. 

Sincerely, 

Liz Wong 

Senior Vice President 

cc: Amanda Franklin, Florida Housing Finance Corporation 

David Woodward, Florida Housing Finance Corporation 

Jade Grubbs, Florida Housing Finance Corporation 

Rachael Grice, Florida Housing Finance Corporation 

Stephanie Petty, First Housing 

Greg Griffith, Atlantic Pacific Communities 

Fernando Arimon, Atlantic Pacific Communities 

Hanna McQueen, Atlantic Pacific Communities 
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